



Gen\L1054\22\CCM\nsr

22nd September 2022

Gagasan Teguh Sdn Bhd

No 29-1 Jalan PJU 3/5

Taman Puncak Jalil, Bandar Putra Permai,

43300 Seri Kembangan

Selangor Darul Ehsan

Attn: Mr. Ng Eng Leong

WISMA G&P

39-5, JALAN TASIK SELATAN 3,
BANDAR TASIK SELATAN,
57000 KUALA LUMPUR, MALAYSIA

: +603 – 9059 5396

: +603 – 9059 5869

: gnp-geo@gnpgroup.com.my

: www.gnpgroup.com.my

Dear Sir,

RE: CONTRACTOR PERFORMANCE ASSESSMENT

We refer to the above and would like to inform you that the above works undertaken by your company have been evaluated during our Contractor Approval Committee Meeting No.41 on 12th August 2022.

1. Agile Tropicana Bukit Bintang at Jalan Delima, Kuala Lumpur

We would like to inform you that the overall grading of your work performance was rated as **Good (Highly Recommended)**. This assessment was based on subsurface investigation (SI) works carried out for the above project.

In the abovementioned project, we would like to inform you that the equipment for cross-hole and down hole test are not readily available, resulting in delay of works due to frequent postponement of test and Mr. Yazid is not reachable during office hours, resulting in some difficulties in discussion.

However, we observed that skilful workers are employed to carry out subsurface investigation (SI) works. As such, we would like to recommend you to take note of non-availability of site personnel during working hours for your attention.

2. Preliminary Tender Design of Ground Treatment Works at PMU 132/33kV Banting Central

We would like to inform you that the overall grading of your work performance was rated as **Average (Recommended)**. This assessment was based on subsurface investigation (SI) works carried out for the above project.

In the abovementioned project, we would like to inform you that there is poor progress management, where GT went for days without any progress further compounding the delay. We observed that the site team arrived at site late, stop working early on a daily basis and equipment maintenance (Geonor meter, UD thin wall sampler) is bad. However, we observed that the contractor is able to follow site instructions.


As such, we would like to recommend your office to ensure all equipment and tools were properly maintained before mobilization to the site.

Gen\L1054\22\CCM\nsr

Page 1 of 2



CERTIFIED TO ISO 9001:2000
CERT NO.: AR 2353



CERTIFIED TO ISO 9001:2000
CERT NO.: AR 2353

Quality Service – Our Commitment
ISO 9001:2015 Certified Company



3. Wellington Plot 4, Wangsa Maju, Kuala Lumpur

We would like to inform you that the overall grading of your work performance was rated as Average (Recommended). This assessment was based on subsurface investigation (SI) works carried out for the above project.

In the abovementioned project, we would like to inform you that there were problematic workers which came late to the site, usually arriving after 10am. We would like to recommend to contractor to advise their workers to come early to avoid works delay.

We hope you can continue to keep up your good works in the future.

Please do not hesitate to contact us should you require further information.

Thank you.

Yours faithfully,

G&P GEOTECHNICS SDN BHD

IR. CHOW CHEE MENG
Director